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ESTIMATE RUN 02/04/2004

ESTIMATE SUMMARY 13:34:31

CONTID: C11932         ESTIMATE NO: 0039 PROG 1991

PCN: 11932-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIJOU TO FILLMORE (S.B.) PERCENT TIME:

PROJECT NO: SP 0252-306                   

BIJOU TO FILMORE (S.B.)

NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/04/2004 DATE TIME STARTED 06/16/1998

7353 S. EAGLE STREET DATE LET 05/14/1998 DATE WORK BEGAN 06/16/1998

 DATE AWARDED 05/28/1998 DATE TIME STOPPED 12/30/2002

 DATE CONTRACT EXECUTED 05/28/1998 DATE ACCEPTED 12/30/2002

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 06/16/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 23,259,491.43 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 21,360,646.70 NON-PARTICIPATING 9,507.27

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

WORK DAYS

WORK DAYS

100.00%

-0.06

9,507.27

9,507.27

9,507.27

$

$

$

$

236,842.88

23,022,648.61

23,259,491.49

0.00

23,259,491.49

-1,000.00

1,000.00

23,259,491.49

0.00

AMOUNT DUE 23,259,491.49 9,507.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,507.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

551.0 TIME ALLOW: 570

ORIG TIME ALLOW: 520
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

378,479.08000 378,479.081.000

0.00

0010 REMOVAL OF STRUCTURE 22.000

0.000

202-00001  
 

22.000

EACH

284.54000 6,259.8822.000

0.00

0015 REMOVAL OF TREE 1,421.000

0.000

202-00010  
 

1,421.000

EACH

106.16000 150,853.361,421.000

0.00

0020 *TREE TRIMMING 170.000

0.000

202-00011  
 

170.000

EACH

199.17000 33,858.90170.000

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 245.000

0.000

202-00026  
 

245.000

SY  

11.38000 2,788.10245.000

0.00

0030 REMOVAL OF FIRE HYDRANT 1.000

0.000

202-00031  
 

1.000

EACH

1,138.15000 1,138.151.000

0.00

0035 REMOVAL OF PIPE 1,936.000

0.000

202-00035  
 

1,936.000

LF  

7.40000 14,326.401,936.000

0.00

0040 REMOVAL OF DELINEATOR 99.000

0.000

202-00090  
 

99.000

EACH

4.03000 398.9799.000

0.00

0045 REMOVAL OF SIDEWALK 574.000

0.000

202-00200  
 

574.000

SY  

5.69000 3,266.06574.000

0.00

0050 REMOVAL OF CURB AND GUTTER 11,840.000

0.000

202-00203  
 

11,840.000

LF  

1.28000 15,155.2011,840.000

0.00

0055 REMOVAL OF CURB, GUTTER AND SIDEWALK 177.000

0.000

202-00204  
 

177.000

LF  

1.74000 307.98177.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CONCRETE PAVEMENT 1,078.000

0.000

202-00210  
 

1,078.000

SY  

28.23000 30,431.941,078.000

0.00

0065 REMOVAL OF ASPHALT MAT 51,550.000

0.000

202-00220  
 

51,550.000

SY  

1.71000 88,150.5051,550.000

0.00

0070 REMOVAL OF ASPHALT MAT (PLANING) 2,424.000

0.000

202-00240  
 

2,424.000

SY  

3.12000 7,562.882,424.000

0.00

0075 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

11,050.00000 11,050.001.000

0.00

0080 *REMOVAL OF LIGHT STANDARD 75.000

0.000

202-00700  
 

75.000

EACH

182.00000 13,650.0075.000

0.00

0085 REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

3,536.00000 7,072.002.000

0.00

0090 REMOVAL OF GROUND SIGN 61.000

0.000

202-00810  
 

61.000

EACH

84.14000 5,132.5461.000

0.00

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

8,736.00000 8,736.001.000

0.00

0100 REMOVAL OF FENCE 15,278.000

0.000

202-01000  
 

15,278.000

LF  

4.26000 65,084.2815,278.000

0.00

0105 *REMOVAL OF GUARDRAIL TYPE 3 3,265.000

0.000

202-01130  
 

3,265.000

LF  

2.44000 7,966.603,265.000

0.00

0110 *REMOVAL OF GUARDRAIL THRIE BEAM 2,045.000

0.000

202-01135  
 

2,045.000

LF  

2.70000 5,521.502,045.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *REMOVAL OF END ANCHORAGE 32.000

0.000

202-01300  
 

32.000

EACH

98.80000 3,161.6032.000

0.00

0120 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

6,259.83000 0.000.000

0.00

0125 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 302,117.000

0.000

203-00060  
 

302,117.000

CY  

7.86000 2,374,639.62302,117.000

0.00

0126 ADDED ITEM (LUMP SUM)/ EMBANKMENT MATERIAL 1.000

0.000

900-00014  
 

1.000

L S 

139,423.00000 139,423.001.000

0.00

0127 ADDED ITEM (LUMP SUM)/ EMBANKMENT MATERIAL (R-60) 1.000

0.000

900-00014  
 

1.000

L S 

138,387.00000 138,387.001.000

0.00

0130 STRUCTURE EXCAVATION 20,682.000

0.000

206-00000  
 

20,682.000

CY  

2.39000 49,429.9820,682.000

0.00

0135 STRUCTURE BACKFILL (FLOW-FILL) 191.000

0.000

206-00065  
 

191.000

CY  

86.09000 16,443.19191.000

0.00

0140 STRUCTURE BACKFILL (CLASS 1) 1,868.000

0.000

206-00100  
 

1,868.000

CY  

13.53000 25,274.041,868.000

0.00

0145 STRUCTURE BACKFILL (CLASS 2) 2,523.000

0.000

206-00200  
 

2,523.000

CY  

3.03000 7,644.692,523.000

0.00

0150 EROSION BALES (WEED FREE) 3,079.000

0.000

208-00011  
 

3,079.000

EACH

13.18000 40,581.223,079.000

0.00

0155 SILT FENCE 7,492.000

0.000

208-00020  
 

7,492.000

LF  

2.20000 16,482.407,492.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 STORM DRAIN INLET PROTECTION 1.000

0.000

208-00050  
 

1.000

EACH

245.54000 245.541.000

0.00

0165 SEDIMENT REMOVAL AND DISPOSAL 767.000

0.000

208-00110  
 

767.000

CY  

5.69000 4,364.23767.000

0.00

0170 EROSION CONTROL SUPERVISOR 33.000

0.000

208-00205  
 

33.000

HOUR

25.61000 845.1333.000

0.00

0175 RESET FIRE HYDRANT 2.000

0.000

210-00050  
 

2.000

EACH

1,443.13000 2,886.262.000

0.00

0180 *RESET LIGHT STANDARD 4.000

0.000

210-00750  
 

4.000

EACH

873.60000 3,494.404.000

0.00

0185 RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

116.88000 467.524.000

0.00

0190 *RESET GUARDRAIL TYPE 3 271.000

0.000

210-01130  
 

271.000

LF  

8.79000 2,382.09271.000

0.00

0195 RESET VALVE 2.000

0.000

210-01710  
 

2.000

EACH

1,105.00000 2,210.002.000

0.00

0200 *RELAY SPRINKLER SYSTEM 1.000

0.000

210-02510  
 

1.000

L S 

1,422.72000 1,422.721.000

0.00

0205 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

780.29000 780.291.000

0.00

0210 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

1.000

EACH

259.68000 259.681.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 *SEEDING (NATIVE) 0.000

0.000

212-00005  
 

0.000

LB  

137.46000 0.000.000

0.00

0220 *SEEDING (TEMPORARY) 29.670

0.000

212-00009  
 

29.670

ACRE

204.44000 6,065.7329.670

0.00

0225 *SOIL PREPARATION (SPECIAL) 22.340

0.000

212-00047  
 

22.340

ACRE

5,734.75000 128,114.3222.340

0.00

0230 *SOD 714,015.000

0.000

212-00050  
 

714,015.000

SF  

0.27000 192,784.05714,015.000

0.00

0235 *MULCHING (WEED FREE) 29.670

0.000

213-00003  
 

29.670

ACRE

311.24000 9,234.4929.670

0.00

0240 *MULCHING (DECORATIVE) 217.000

0.000

213-00005  
 

217.000

CF  

1.87000 405.79217.000

0.00

0245 *MULCHING (WOOD CHIP) 110,814.000

0.000

213-00008  
 

110,814.000

CF  

0.59000 65,380.26110,814.000

0.00

0250 *MULCH TACKIFIER 2,967.000

0.000

213-00061  
 

2,967.000

LB  

2.34000 6,942.782,967.000

0.00

0255 *CONCRETE LANDSCAPE BORDER 13,548.000

0.000

213-00300  
 

13,548.000

LF  

5.20000 70,449.6013,548.000

0.00

0260 *LANDSCAPE MAINTENANCE 1.000

0.000

214-00000  
 

1.000

L S 

199,145.44000 199,145.441.000

0.00

0265 *DECIDUOUS TREE (1.5 INCH CALIPER) 131.000

0.000

214-00215  
 

131.000

EACH

178.63000 23,400.53131.000

0.00
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PCN: 11932-BID    ESTIMATE RUN

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 200B SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0270 *DECIDUOUS TREE (2 INCH CALIPER) 137.000

0.000

214-00220  
 

137.000

EACH

195.73000 26,815.01137.000

0.00

0275 *DECIDUOUS TREE (2.5 INCH CALIPER) 156.000

0.000

214-00225  
 

156.000

EACH

284.03000 44,308.68156.000

0.00

0280 *DECIDUOUS TREE (3 INCH CALIPER) 93.000

0.000

214-00230  
 

93.000

EACH

321.57000 29,906.0193.000

0.00

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 3,478.000

0.000

214-00350  
 

3,478.000

EACH

21.27000 73,977.063,478.000

0.00

0290 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 97.000

0.000

214-00506  
 

97.000

EACH

219.97000 21,337.0997.000

0.00

0295 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 378.000

0.000

214-00508  
 

378.000

EACH

299.83000 113,335.74378.000

0.00

0300 *EVERGREEN SHRUB (5 GALLON CONTAINER) 1,529.000

0.000

214-00650  
 

1,529.000

EACH

26.36000 40,304.441,529.000

0.00

0305 *PERENNIALS (1 GALLON CONTAINER) 6,348.000

0.000

214-00910  
 

6,348.000

EACH

6.28000 39,865.446,348.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *SOIL RETENTION BLANKET (SPECIAL) 7,365.000

0.000

216-00030  
 

7,365.000

SY  

1.04000 7,659.607,365.000

0.00

0315 AGGREGATE BASE COURSE (CLASS 6) 2,983.000

0.000

304-06000  
 

2,983.000

TON 

9.40000 28,040.202,983.000

0.00

0320 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 502.730

0.000

403-00720  
 

502.730

TON 

93.60000 47,055.53502.730

0.00

0325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
64-28 

13,865.130

0.000

403-35342  
 

13,865.130

TON 

43.68000 605,628.8813,865.130

0.00

0330 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
70-34 

4,151.730

0.000

403-35344  
 

4,151.730

TON 

47.32000 196,459.864,151.730

0.00

0335 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,670.000

0.000

411-10255  
 

6,670.000

GAL 

1.04000 6,936.806,670.000

0.00

0340 *CONCRETE PAVEMENT (8 INCH) 21,251.000

0.000

412-00800  
 

21,251.000

SY  

29.64000 629,879.6421,251.000

0.00

0341 ADDED ITEM (FOOT)/ DRILLING 4,200.000

0.000

900-00012  
 

4,200.000

LF  

11.50000 48,300.004,200.000

0.00

0343 ADDED ITEM (CUBIC FOOT)/ COMPACTION GROUTING 6,800.000

0.000

900-00003  
 

6,800.000

CF  

10.50000 71,400.006,800.000

0.00

0345 *CONCRETE PAVEMENT (11 INCH) 78,227.000

0.000

412-01100  
 

78,227.000

SY  

33.70000 2,636,249.9078,227.000

0.00

0350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,437.000

0.000

420-00100  
 

2,437.000

SY  

0.94000 2,290.782,437.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0355 *STEEL SHEET PILING (TYPE I) 0.000

0.000

501-00000  
 

0.000

SF  

18.60000 0.000.000

0.00

0360 *DRILLED CAISSON (42 INCH) 36.000

0.000

503-00042  
 

36.000

LF  

193.97000 6,982.9236.000

0.00

0365 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

0.000

LF  

139.71000 0.000.000

0.00

0367 DRILLED CAISSON (54 IN) 173.000

0.000

503-00054  
 

173.000

LF  

224.71000 38,874.83173.000

0.00

0370 MECHANICALLY STABILIZED EARTH WALL 7,005.000

0.000

504-04100  
 

7,005.000

SF  

37.36000 261,706.807,005.000

0.00

0375 RIPRAP (12 INCH) 1,118.000

0.000

506-00212  
 

1,118.000

CY  

25.54000 28,553.721,118.000

0.00

0380 CONCRETE SLOPE AND DITCH PAVING 247.200

0.000

507-00000  
 

247.200

CY  

111.03000 27,446.62247.200

0.00

0385 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 771.400

0.000

507-00100  
 

771.400

CY  

198.43000 153,068.90771.400

0.00

0390 *STRUCTURAL CONCRETE COATING 14,507.000

0.000

601-40301  
 

14,507.000

SF  

0.44000 6,383.0814,507.000

0.00

0395 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.36000 0.000.000

0.00

0396 STRUCT CONC COATING (ANTI-GRAF) 29,014.000

0.000

601-40302  
 

29,014.000

SF  

0.40000 11,605.6029,014.000

0.00



CONTID: C11932         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0400 18 INCH REINFORCED CONCRETE PIPE 1,514.000

0.000

603-01180  
 

1,514.000

LF  

43.34000 65,616.761,514.000

0.00

0405 24 INCH REINFORCED CONCRETE PIPE 1,689.000

0.000

603-01240  
 

1,689.000

LF  

56.62000 95,631.181,689.000

0.00

0410 30 INCH REINFORCED CONCRETE PIPE 395.000

0.000

603-01300  
 

395.000

LF  

71.83000 28,372.85395.000

0.00

0415 36 INCH REINFORCED CONCRETE PIPE 236.000

0.000

603-01360  
 

236.000

LF  

94.63000 22,332.68236.000

0.00

0420 42 INCH REINFORCED CONCRETE PIPE 1,239.000

0.000

603-01420  
 

1,239.000

LF  

101.94000 126,303.661,239.000

0.00

0425 48 INCH REINFORCED CONCRETE PIPE 365.000

0.000

603-01480  
 

365.000

LF  

132.30000 48,289.50365.000

0.00

0430 54 INCH REINFORCED CONCRETE PIPE 152.000

0.000

603-01540  
 

152.000

LF  

179.45000 27,276.40152.000

0.00

0435 60 INCH REINFORCED CONCRETE PIPE 91.000

0.000

603-01600  
 

91.000

LF  

231.93000 21,105.6391.000

0.00

0440 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 153.000

0.000

603-02300  
 

153.000

LF  

129.86000 19,868.58153.000

0.00

0445 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 83.000

0.000

603-02420  
 

83.000

LF  

168.68000 14,000.4483.000

0.00

0450 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 160.000

0.000

603-02720  
 

160.000

LF  

261.23000 41,796.80160.000

0.00
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PROJECT: SP 0252-306                   ESTIMATE NO: 0039
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NO.

ITEM
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0455 6 INCH PLASTIC PIPE 0.000

0.000

603-50006  
 

0.000

LF  

170.45000 0.000.000

0.00

0460 8 INCH PLASTIC PIPE 425.000

0.000

603-50008  
 

425.000

LF  

31.49000 13,383.25425.000

0.00

0465 *INLET TYPE C (5 FOOT) 9.000

0.000

604-00305  
 

9.000

EACH

1,764.60000 15,881.409.000

0.00

0470 *INLET TYPE C (10 FOOT) 11.000

0.000

604-00310  
 

11.000

EACH

2,436.49000 26,801.3911.000

0.00

0475 *INLET TYPE C (15 FOOT) 5.000

0.000

604-00315  
 

5.000

EACH

3,920.80000 19,604.005.000

0.00

0480 *INLET TYPE C (20 FOOT) 2.000

0.000

604-00320  
 

2.000

EACH

4,763.20000 9,526.402.000

0.00

0485 *INLET TYPE C (TRIPLE) (10 FOOT) 2.000

0.000

604-00460  
 

2.000

EACH

6,026.80000 12,053.602.000

0.00

0490 *INLET TYPE D (10 FOOT) 5.000

0.000

604-00510  
 

5.000

EACH

3,239.60000 16,198.005.000

0.00

0495 *INLET TYPE D (15 FOOT) 1.000

0.000

604-00515  
 

1.000

EACH

4,231.24000 4,231.241.000

0.00

0500 *INLET TYPE 3 (10 FOOT) 4.000

0.000

604-03010  
 

4.000

EACH

3,936.40000 15,745.604.000

0.00

0505 *INLET TYPE 3 (SPECIAL) (10 FOOT) 1.000

0.000

604-03011  
 

1.000

EACH

10,524.80000 10,524.801.000

0.00
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0510 *INLET TYPE 3 (TRIPLE) (10 FOOT) 2.000

0.000

604-03610  
 

2.000

EACH

6,606.60000 13,213.202.000

0.00

0515 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000

0.000

604-26010  
 

3.000

EACH

6,004.27000 18,012.813.000

0.00

0520 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,486.25000 2,486.251.000

0.00

0525 MANHOLE SLAB BASE (15 FOOT) 3.000

0.000

604-30015  
 

3.000

EACH

3,171.35000 9,514.053.000

0.00

0530 MANHOLE SLAB BASE (20 FOOT) 2.000

0.000

604-30020  
 

2.000

EACH

4,143.75000 8,287.502.000

0.00

0535 *MANHOLE BOX BASE (10 FOOT) 2.000

0.000

604-31010  
 

2.000

EACH

7,770.36000 15,540.722.000

0.00

0540 *MANHOLE BOX BASE (15 FOOT) 3.000

0.000

604-31015  
 

3.000

EACH

11,604.34000 34,813.023.000

0.00

0545 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,282.000

0.000

606-00301  
 

1,282.000

LF  

11.75000 15,063.501,282.000

0.00

0550 GUARDRAIL TYPE 4 4,352.000

0.000

606-00400  
 

4,352.000

LF  

22.28000 96,962.564,352.000

0.00

0555 *END ANCHORAGE TYPE 3D 5.000

0.000

606-01340  
 

5.000

EACH

431.60000 2,158.005.000

0.00

0560 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

795.60000 795.601.000

0.00
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0565 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

504.40000 0.000.000

0.00

0570 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000

0.000

606-02001  
 

6.000

EACH

1,617.20000 9,703.206.000

0.00

0575 FENCE WOOD 3,437.000

0.000

607-11455  
 

3,437.000

LF  

34.37000 118,129.693,437.000

0.00

0580 *FENCE (TEMPORARY) 7,888.000

0.000

607-11580  
 

7,888.000

LF  

1.66000 13,094.087,888.000

0.00

0585 FENCE CHAIN LINK (PVC COATED) 83.000

0.000

607-53001  
 

83.000

LF  

33.80000 2,805.4083.000

0.00

0590 *CONCRETE SIDEWALK 1,668.000

0.000

608-00000  
 

1,668.000

SY  

20.50000 34,194.001,668.000

0.00

0595 *CONCRETE SIDEWALK (SPECIAL) 12,306.000

0.000

608-00005  
 

12,306.000

SY  

24.96000 307,157.7612,306.000

0.00

0596 CONC SIDEWALK (SPEC) PRICE REDUCTION 0.000

0.000

608-00005  
 

0.000

SY  

1.00000 0.000.000

0.00

0600 *CONCRETE CURB RAMP 203.000

0.000

608-00010  
 

203.000

SY  

38.84000 7,884.52203.000

0.00

0605 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,363.000

0.000

609-21010  
 

1,363.000

LF  

6.79000 9,254.771,363.000

0.00

0610 *CURB AND GUTTER TYPE 2 (SECTION II-M) 804.000

0.000

609-21021  
 

804.000

LF  

10.84000 8,715.36804.000

0.00
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0615 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,117.000

0.000

609-21023  
 

2,117.000

LF  

8.76000 18,544.922,117.000

0.00

0620 *CURB TYPE 6 (SECTION M) 283.000

0.000

609-60011  
 

283.000

LF  

3.48000 984.84283.000

0.00

0625 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 5,434.000

0.000

610-00020  
 

5,434.000

SF  

4.02000 21,844.685,434.000

0.00

0630 *DELINEATOR (TYPE I) 161.000

0.000

612-00001  
 

161.000

EACH

13.27000 2,136.47161.000

0.00

0635 *DELINEATOR (TYPE II) 63.000

0.000

612-00002  
 

63.000

EACH

14.05000 885.1563.000

0.00

0640 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

15.08000 0.000.000

0.00

0645 *2 INCH ELECTRICAL CONDUIT 1,450.000

0.000

613-00200  
 

1,450.000

LF  

11.10000 16,095.001,450.000

0.00

0650 *3 INCH ELECTRICAL CONDUIT 2,709.000

0.000

613-00300  
 

2,709.000

LF  

8.79000 23,812.112,709.000

0.00

0655 *4 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00401  
 

0.000

LF  

20.07000 0.000.000

0.00

0656 4 IN ELEC COND (JACKED) PLASTIC 1,020.000

0.000

613-00401  
 

1,020.000

LF  

18.07000 18,431.401,020.000

0.00

0660 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 18,266.000

0.000

613-00404  
 

18,266.000

LF  

8.87000 162,019.4218,266.000

0.00
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0665 *8 INCH ELECTRICAL CONDUIT 232.000

0.000

613-00800  
 

232.000

LF  

21.84000 5,066.88232.000

0.00

0670 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 45,149.000

0.000

613-01200  
 

45,149.000

LF  

5.98000 269,991.0245,149.000

0.00

0675 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,222.000

0.000

613-01400  
 

1,222.000

LF  

10.16000 12,415.521,222.000

0.00

0680 *WIRING 0.950

0.000

613-10000  
 

0.950

L S 

100,456.72000 95,433.880.950

0.00

0685 *LIGHT STANDARD ALUMINUM (35 FOOT) 77.000

0.000

613-30350  
 

77.000

EACH

1,415.44000 108,988.8877.000

0.00

0690 *LIGHT STANDARD FOUNDATION 77.000

0.000

613-40010  
 

77.000

EACH

468.00000 36,036.0077.000

0.00

0695 *LIGHT STANDARD FOUNDATION SPECIAL 31.000

0.000

613-40012  
 

31.000

EACH

768.56000 23,825.3631.000

0.00

0700 *POWER TRANSFORMER 7.000

0.000

613-50355  
 

7.000

EACH

1,932.32000 13,526.247.000

0.00

0705 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 77.000

0.000

613-70400  
 

77.000

EACH

489.84000 37,717.6877.000

0.00

0710 SIGN PANEL (CLASS I) 304.000

0.000

614-00011  
 

304.000

SF  

20.75000 6,308.00304.000

0.00

0715 SIGN PANEL (CLASS II) 502.600

0.000

614-00012  
 

502.600

SF  

18.46000 9,278.00502.600

0.00
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0720 SIGN PANEL (CLASS III) 2,285.000

0.000

614-00013  
 

2,285.000

SF  

19.12000 43,689.202,285.000

0.00

0725 STEEL SIGN POST (U-2) 42.000

0.000

614-00200  
 

42.000

LF  

4.22000 177.2442.000

0.00

0730 STEEL SIGN POST (W 6X12) 24.000

0.000

614-00612  
 

24.000

LF  

20.24000 485.7624.000

0.00

0735 STEEL SIGN POST (W 10X26) 44.000

0.000

614-01026  
 

44.000

LF  

30.05000 1,322.2044.000

0.00

0740 STEEL SIGN POST (2 INCH ROUND) 366.000

0.000

614-01502  
 

366.000

LF  

7.83000 2,865.78366.000

0.00

0745 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 289.000

0.000

614-01552  
 

289.000

LF  

19.29000 5,574.81289.000

0.00

0750 CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

1,003.34000 2,006.682.000

0.00

0755 CONCRETE FOOTING (TYPE 6) 2.000

0.000

614-03006  
 

2.000

EACH

1,962.48000 3,924.962.000

0.00

0760 *ILLUMINATED SIGN 1.000

0.000

614-10130  
 

1.000

EACH

1,492.40000 1,492.401.000

0.00

0765 *SIGN BRIDGE (SPECIAL) 2.000

0.000

614-10400  
 

2.000

EACH

47,655.92000 95,311.842.000

0.00

0770 *SIGN BRIDGE STRUCTURE (100 TO LESS THAN 105 FOOT 
FRAME) 

1.000

0.000

614-11000  
 

1.000

EACH

44,592.08000 44,592.081.000

0.00
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0775 *BUTTERFLY STRUCTURE 2.000

0.000

614-30110  
 

2.000

EACH

13,764.05000 27,528.102.000

0.00

0780 *PEDESTRIAN SIGNAL FACE (16) 14.000

0.000

614-70117  
 

14.000

EACH

302.64000 4,236.9614.000

0.00

0780 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 *TRAFFIC SIGNAL FACE (12-12-12) 21.000

0.000

614-70336  
 

21.000

EACH

329.68000 6,923.2821.000

0.00

0790 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

624.00000 1,872.003.000

0.00

0795 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000

0.000

614-72858  
 

1.000

EACH

1,310.40000 1,310.401.000

0.00

0800 *LOOP DETECTOR WIRE 6,004.000

0.000

614-72875  
 

6,004.000

LF  

0.62000 3,722.486,004.000

0.00

0805 *SPAN WIRE CABLE 219.000

0.000

614-72890  
 

219.000

LF  

5.20000 1,138.80219.000

0.00

0810 BARRICADE (TYPE 3 F-A) 4.000

0.000

614-80311  
 

4.000

EACH

1,040.00000 4,160.004.000

0.00

0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 7.000

0.000

614-81010  
 

7.000

EACH

7,519.20000 52,634.407.000

0.00

0820 IMPACT ATTENUATOR (QUADGUARD) 2.950

0.000

614-85115  
 

2.950

EACH

26,629.55000 78,557.172.950

0.00



CONTID: C11932         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0825 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000

0.000

614-85312  
 

4.000

EACH

2,080.00000 8,320.004.000

0.00

0830 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

10,608.00000 21,216.002.000

0.00

0835 *6 INCH DUCTILE IRON PIPE 50.000

0.000

619-06060  
 

50.000

LF  

32.05000 1,602.5050.000

0.00

0840 8 INCH DUCTILE IRON PIPE 1,704.000

0.000

619-06080  
 

1,704.000

LF  

46.33000 78,946.321,704.000

0.00

0845 12 INCH DUCTILE IRON PIPE 704.000

0.000

619-06120  
 

704.000

LF  

56.86000 40,029.44704.000

0.00

0850 18 INCH WELDED STEEL PIPE 190.000

0.000

619-10180  
 

190.000

LF  

93.43000 17,751.70190.000

0.00

0855 *18 INCH WELDED STEEL PIPE (JACKED) 182.000

0.000

619-10187  
 

182.000

LF  

271.45000 49,403.90182.000

0.00

0860 20 INCH WELDED STEEL PIPE 614.000

0.000

619-10200  
 

614.000

LF  

301.63000 185,200.82614.000

0.00

0865 *24 INCH WELDED STEEL PIPE 108.000

0.000

619-10240  
 

108.000

LF  

173.42000 18,729.36108.000

0.00

0870 *24 INCH WELDED STEEL PIPE (JACKED) 302.000

0.000

619-10247  
 

302.000

LF  

329.60000 99,539.20302.000

0.00

0875 36 INCH WELDED STEEL PIPE 137.000

0.000

619-10360  
 

137.000

LF  

239.55000 32,818.35137.000

0.00
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0880 *36 INCH WELDED STEEL PIPE (JACKED) 544.000

0.000

619-10367  
 

544.000

LF  

334.33000 181,875.52544.000

0.00

0885 *1 INCH PLASTIC PIPE 55,483.000

0.000

619-50080  
 

55,483.000

LF  

1.74000 96,540.4255,483.000

0.00

0890 *1-1/2 INCH PLASTIC PIPE 18,308.000

0.000

619-50120  
 

18,308.000

LF  

1.82000 33,320.5618,308.000

0.00

0895 *2 INCH PLASTIC PIPE 3,092.000

0.000

619-50160  
 

3,092.000

LF  

1.99000 6,153.083,092.000

0.00

0895 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0900 *2-1/2 INCH PLASTIC PIPE 1,735.000

0.000

619-50200  
 

1,735.000

LF  

3.12000 5,413.201,735.000

0.00

0905 *3 INCH PLASTIC PIPE 11,955.000

0.000

619-50240  
 

11,955.000

LF  

3.90000 46,624.5011,955.000

0.00

0910 *4 INCH PLASTIC PIPE 98.000

0.000

619-50320  
 

98.000

LF  

6.75000 661.5098.000

0.00

0915 *6 INCH PLASTIC PIPE 12,786.000

0.000

619-50480  
 

12,786.000

LF  

6.17000 78,889.6212,786.000

0.00

0920 *8 INCH PLASTIC PIPE 14.000

0.000

619-50640  
 

14.000

LF  

9.10000 127.4014.000

0.00
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0925 *10 INCH PLASTIC PIPE 65.000

0.000

619-50800  
 

65.000

LF  

10.12000 657.8065.000

0.00

0930 *1 INCH AIR AND VACUUM VALVE 2.000

0.000

619-71508  
 

2.000

EACH

156.00000 312.002.000

0.00

0935 8 INCH GATE VALVE 5.000

0.000

619-75064  
 

5.000

EACH

864.98000 4,324.905.000

0.00

0940 20 INCH GATE VALVE 1.000

0.000

619-75160  
 

1.000

EACH

5,117.84000 5,117.841.000

0.00

0945 *DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

509,018.25000 509,018.251.000

0.00

0950 BOLLARD 0.000

0.000

622-00270  
 

0.000

EACH

104.00000 0.000.000

0.00

0955 *HOSE SWIVEL 0.000

0.000

623-00050  
 

0.000

EACH

26.00000 0.000.000

0.00

0960 *HOSE BIB 0.000

0.000

623-00060  
 

0.000

EACH

9.36000 0.000.000

0.00

0965 *IRRIGATION BUBBLER 1,722.000

0.000

623-00156  
 

1,722.000

EACH

3.12000 5,372.641,722.000

0.00

0970 *4 INCH POP-UP SPRAY SPRINKLER 1,372.000

0.000

623-00205  
 

1,372.000

EACH

13.00000 17,836.001,372.000

0.00

0975 *12 INCH POP-UP SPRAY SPRINKLER 817.000

0.000

623-00212  
 

817.000

EACH

18.72000 15,294.24817.000

0.00



CONTID: C11932         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0980 *1/2 INCH POP-UP ROTARY SPRINKLER 530.000

0.000

623-00304  
 

530.000

EACH

17.16000 9,094.80530.000

0.00

0985 *3/4 INCH POP-UP ROTARY SPRINKLER 505.000

0.000

623-00306  
 

505.000

EACH

25.58000 12,917.90505.000

0.00

0990 *1 INCH POP-UP ROTARY SPRINKLER 275.000

0.000

623-00308  
 

275.000

EACH

39.00000 10,725.00275.000

0.00

0995 *4 INCH PRESSURE REDUCING VALVE 2.000

0.000

623-01832  
 

2.000

EACH

2,392.00000 4,784.002.000

0.00

1000 *4 INCH STRAINER 2.000

0.000

623-01932  
 

2.000

EACH

443.04000 886.082.000

0.00

1005 *1 INCH DRAIN VALVE 22.000

0.000

623-02008  
 

22.000

EACH

31.82000 700.0422.000

0.00

1010 *1 INCH AUTOMATIC CONTROL VALVE 82.000

0.000

623-03108  
 

82.000

EACH

116.48000 9,551.3682.000

0.00

1015 *1-1/2 INCH AUTOMATIC CONTROL VALVE 69.000

0.000

623-03112  
 

69.000

EACH

141.44000 9,759.3669.000

0.00

1020 *2 INCH AUTOMATIC CONTROL VALVE 76.000

0.000

623-03116  
 

76.000

EACH

165.36000 12,567.3676.000

0.00

1025 *CONTROL WIRE 24 VOLT 197,232.000

0.000

623-04000  
 

197,232.000

LF  

0.06000 11,833.92197,232.000

0.00

1030 *1 INCH QUICK-COUPLER VALVE 24.000

0.000

623-04008  
 

24.000

EACH

78.00000 1,872.0024.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1035 *6 INCH GATE VALVE 13.000

0.000

623-05048  
 

13.000

EACH

229.84000 2,987.9213.000

0.00

1040 *6 INCH CHECK VALVE 2.000

0.000

623-05548  
 

2.000

EACH

318.24000 636.482.000

0.00

1045 *6 INCH WATER METER 2.000

0.000

623-07048  
 

2.000

EACH

5,899.40000 11,798.802.000

0.00

1050 *2 INCH FLOW SENSOR 7.000

0.000

623-07602  
 

7.000

EACH

1,080.56000 7,563.927.000

0.00

1055 *4 INCH FLOW SENSOR 2.000

0.000

623-07604  
 

2.000

EACH

1,624.48000 3,248.962.000

0.00

1060 *16 STATION AUTOMATIC CONTROLLER 9.000

0.000

623-08116  
 

9.000

EACH

3,640.00000 32,760.009.000

0.00

1060 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1065 *48 STATION AUTOMATIC CONTROLLER 4.000

0.000

623-08148  
 

4.000

EACH

18,701.28000 74,805.124.000

0.00

1065 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1065 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

0.000

EACH

2,912.00000 0.000.000

0.00
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PCN: 11932-BID    ESTIMATE RUN

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1070 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1075 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

813,011.49000 813,011.491.000

0.00

1080 *EPOXY PAVEMENT MARKING 436.000

0.000

627-00005  
 

436.000

GAL 

78.00000 34,008.00436.000

0.00

1085 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 67,167.000

0.000

627-00025  
 

67,167.000

LF  

1.35000 90,675.4567,167.000

0.00

1090 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

8.32000 0.000.000

0.00

1095 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

SF  

9.36000 0.000.000

0.00

1100 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,024.000

0.000

627-30325  
 

1,024.000

SF  

15.60000 15,974.401,024.000

0.00

1105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,473.000

0.000

627-30330  
 

1,473.000

SF  

11.44000 16,851.121,473.000

0.00

1110 *FLAGGING 15,293.000

0.000

630-00000  
 

15,293.000

HOUR

18.72000 286,284.9615,293.000

0.00

1115 *TRAFFIC CONTROL SUPERVISOR 487.000

0.000

630-00002  
 

487.000

DAY 

291.20000 141,814.40487.000

0.00

1120 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

32.24000 0.000.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1125 *TRAFFIC CONTROL INSPECTION 218.000

0.000

630-00007  
 

218.000

DAY 

156.00000 34,008.00218.000

0.00

1130 *FLASHING BEACON (PORTABLE) 8.000

0.000

630-80001  
 

8.000

EACH

312.00000 2,496.008.000

0.00

1135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 35.000

0.000

630-80336  
 

35.000

EACH

520.00000 18,200.0035.000

0.00

1140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 280.000

0.000

630-80341  
 

280.000

EACH

67.60000 18,928.00280.000

0.00

1145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 159.000

0.000

630-80342  
 

159.000

EACH

78.00000 12,402.00159.000

0.00

1150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 63.000

0.000

630-80343  
 

63.000

EACH

114.40000 7,207.2063.000

0.00

1155 *PORTABLE MESSAGE SIGN PANEL 11.000

0.000

630-80355  
 

11.000

EACH

15,600.00000 171,600.0011.000

0.00

1160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

1,560.00000 4,680.003.000

0.00

1165 *DRUM CHANNELIZING DEVICE 577.000

0.000

630-80360  
 

577.000

EACH

57.20000 33,004.40577.000

0.00

1170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 65.000

0.000

630-80363  
 

65.000

EACH

67.60000 4,394.0065.000

0.00

1175 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

0.000

EACH

1,040.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1180 CONCRETE BARRIER (TEMPORARY) 8,043.000

0.000

630-80370  
 

8,043.000

LF  

11.39000 91,609.778,043.000

0.00

1181 CONC BARRIER (TEMP) 5,076.000

0.000

630-80370  
 

5,076.000

LF  

25.65000 130,199.405,076.000

0.00

1185 *TRAFFIC CONE 200.000

0.000

630-80380  
 

200.000

EACH

10.40000 2,080.00200.000

0.00

1190 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.000

0.000

630-85006  
 

6.000

EACH

5,200.00000 31,200.006.000

0.00

1195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1200 F/A PARTNERING 2,570.030

0.000

700-70011  
 

2,570.030

F A 

1.00000 2,570.032,570.030

0.00

1205 F/A ON-THE-JOB TRAINEE 129.600

0.000

700-70020  
 

129.600

EACH

1.00000 129.60129.600

0.00

1210 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1215 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 32,978.550

0.000

700-70025  
 

32,978.550

F A 

1.00000 32,978.5532,978.550

0.00

1220 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 120,906.370

0.000

700-70025  
 

120,906.370

F A 

1.00000 120,906.37120,906.370

0.00

1225 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS)(ASPHALT) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

1230 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS)(CONCRETE) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

1235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1240 F/A GRAFFITI REMOVAL 9,448.810

0.000

700-70035  
 

9,448.810

F A 

1.00000 9,448.819,448.810

0.00

1245 F/A RELOCATE UTILITIES 33,715.730

0.000

700-70035  
 

33,715.730

F A 

1.00000 33,715.7333,715.730

0.00

1250 F/A POTHOLE UTILITIES 36,188.690

0.000

700-70170  
 

36,188.690

F A 

1.00000 36,188.6936,188.690

0.00

1255 F/A EROSION CONTROL 15,363.190

0.000

700-70380  
 

15,363.190

F A 

1.00000 15,363.1915,363.190

0.00

1780 F/A RAILROAD FLAGGING 33,086.090

0.000

700-70042  
 

33,086.090

F A 

1.00000 33,086.0933,086.090

0.00

1785 F/A PANEL PLACEMENT 7,184.000

0.000

700-70035  
 

7,184.000

F A 

1.00000 7,184.007,184.000

0.00

1800 F/A CRANE RENTAL 2,770.620

0.000

700-70035  
 

2,770.620

F A 

1.00000 2,770.622,770.620

0.00

1810 F/A MODIFY SIGN BRIDGE 880.000

0.000

700-70131  
 

880.000

F A 

1.00000 880.00880.000

0.00

1820 F/A MOWING 9,274.100

0.000

700-70035  
 

9,274.100

F A 

1.00000 9,274.109,274.100

0.00
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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CAT NO0200 ROADWAY BID ITEMS 

1825 MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,300.00000 5,200.004.000

0.00

1830 ADDED ITEM (LUMP SUM)/ CULVERT CONNECTION 1.000

0.000

900-00014  
 

1.000

L S 

2,820.81000 2,820.811.000

0.00

1840 ADDED ITEM (LUMP SUM)/ COMPACTION GROUTING 1.000

0.000

900-00014  
 

1.000

L S 

99,843.00000 99,843.001.000

0.00

1850 SLURRY CUT-OFF WALL 7,225.000

0.000

521-00000  
 

7,225.000

SF  

18.00000 130,050.007,225.000

0.00

1895 REM STR AND OBSTRUCTIONS REMOVE STEEL SHEET PILING, 
BIJOU MNLINE

1.000

0.000

202-00000  
 

1.000

L S 

6,915.00000 6,915.001.000

0.00

1900 ADDED ITEM (DOLLAR)/ TCC CLAIM -9,507.270

9,507.270

900-00006  
 

0.000

DOL 

1.00000 0.000.000

9,507.27

1925 ADDED ITEM (LUMP SUM)/ VIDIO DETECTION 1.000

0.000

900-00014  
 

1.000

L S 

11,630.00000 11,630.001.000

0.00

1935 ADDED ITEM (LUMP SUM)/ SOUNDWALL STORAGE 1.000

0.000

900-00014  
 

1.000

L S 

4,680.00000 4,680.001.000

0.00

1940 ADDED ITEM (LUMP SUM)/ PARK IRRIGATION 1.000

0.000

900-00014  
 

1.000

L S 

6,586.25000 6,586.251.000

0.00

1945 ADDED ITEM (LUMP SUM)/ VERTICAL MULCHING 1.000

0.000

900-00014  
 

1.000

L S 

35,388.00000 35,388.001.000

0.00

1960 ADDED ITEM (LUMP SUM)/ SURPLUS MULTI-DUCT 1.000

0.000

900-00014  
 

1.000

L S 

17,073.00000 17,073.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/
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PREV QTY/
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

1965 ADDED ITEM (DOLLAR)/ BILL TOOL RENTAL CLAIM 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1970 ADDED ITEM (EACH)/ SIDEWALK RAILING 6.000

0.000

900-00007  
 

6.000

EACH

485.00000 2,910.006.000

0.00

1975 ADDED ITEM (SQUARE YARD)/ HERBICIDE 30,814.000

0.000

900-00022  
 

30,814.000

SY  

0.20000 6,162.8030,814.000

0.00

1985 ADDED ITEM (LUMP SUM)/ LANDSCAPE DELAY 1.000

0.000

900-00014  
 

1.000

L S 

26,788.75000 26,788.751.000

0.00

1990 ADDED ITEM (LUMP SUM)/ CONCRETE PAVEMENT REPAIR 1.000

0.000

900-00014  
 

1.000

L S 

72,561.43000 72,561.431.000

0.00

CAT 16,716,832.679,507.2716,716,832.67CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-17-LS 

1265 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

25,375.22000 25,375.221.000

0.00

1270 STRUCTURE EXCAVATION 731.000

0.000

206-00000  
 

731.000

CY  

2.39000 1,747.09731.000

0.00

1275 STRUCTURE BACKFILL (CLASS 1) 660.000

0.000

206-00100  
 

660.000

CY  

13.53000 8,929.80660.000

0.00

1280 STRUCTURE BACKFILL (CLASS 2) 19.000

0.000

206-00200  
 

19.000

CY  

3.03000 57.5719.000

0.00

1285 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

639.000

0.000

206-00315  
 

639.000

CY  

25.68000 16,409.52639.000

0.00
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0300 STRUCTURE I-17-LS 

1290 *DRILLED CAISSON (24 INCH) 757.000

0.000

503-00024  
 

757.000

LF  

52.37000 39,644.09757.000

0.00

1295 *DRILLED CAISSON (36 INCH) 105.000

0.000

503-00036  
 

105.000

LF  

83.97000 8,816.85105.000

0.00

1300 SLOPE AND DITCH PAVING (SPECIAL) 143.000

0.000

507-00700  
 

143.000

CY  

392.59000 56,140.37143.000

0.00

1305 *BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

3,501.43000 3,501.431.000

0.00

1310 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000

0.000

518-01004  
 

122.000

LF  

114.75000 13,999.50122.000

0.00

1315 CONCRETE CLASS D (BRIDGE) 1,204.000

0.000

601-03040  
 

1,204.000

CY  

364.84000 439,267.361,204.000

0.00

1316 CONC CL D (BRIDGE) PRICE REDUCTION -5,872.920

0.000

601-03040  
 

-5,872.920

CY  

1.00000 -5,872.92-5,872.920

0.00

1320 *CONCRETE CLASS D (WALL) (SPECIAL) 158.000

0.000

601-03055  
 

158.000

CY  

537.69000 84,955.02158.000

0.00

1325 CONCRETE CLASS SF (SILICA FUME MODIFIED) 86.000

0.000

601-06040  
 

86.000

CY  

528.55000 45,455.3086.000

0.00

1330 *STRUCTURAL CONCRETE COATING 32,283.000

0.000

601-40301  
 

32,283.000

SF  

0.44000 14,204.5232,283.000

0.00

1335 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.36000 0.000.000

0.00
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REF
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NO.
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PERIOD
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CUMULATIVE
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CAT NO0300 STRUCTURE I-17-LS 

1336 STRUCT CONC COATING (ANTI-GRAF) 42,293.000

0.000

601-40302  
 

42,293.000

SF  

0.40000 16,917.2042,293.000

0.00

1340 *REINFORCING STEEL 62,760.000

0.000

602-00000  
 

62,760.000

LB  

0.40000 25,104.0062,760.000

0.00

1345 *REINFORCING STEEL (EPOXY COATED) 180,065.000

0.000

602-00020  
 

180,065.000

LB  

0.46000 82,829.90180,065.000

0.00

1350 *BRIDGE RAIL TYPE 10 (SPECIAL) 269.000

0.000

606-11005  
 

269.000

LF  

73.50000 19,771.50269.000

0.00

1355 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000

0.000

613-01075  
 

100.000

LF  

5.20000 520.00100.000

0.00

1360 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 510.000

0.000

613-01200  
 

510.000

LF  

5.98000 3,049.80510.000

0.00

1365 *WIRING 0.010

0.000

613-10000  
 

0.010

L S 

100,456.72000 1,004.570.010

0.00

1370 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (100 WATT) 2.000

0.000

613-72100  
 

2.000

EACH

384.80000 769.602.000

0.00

1375 *PRESTRESSING STEEL WIRE OR STRAND 2,678.000

0.000

618-00002  
 

2,678.000

MKFT

20.85000 55,836.302,678.000

0.00

1885 TEXTURING BRIDGE DECK TINING 1,434.000

0.000

412-10010  
 

1,434.000

SY  

5.05000 7,241.701,434.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LS 

1930 12 IN PLASTIC PIPE 160.000

0.000

619-50960  
 

160.000

LF  

26.92000 4,307.20160.000

0.00

CAT 969,982.490.00969,982.49CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE I-17-LU 

1380 STRUCTURE EXCAVATION 108.000

0.000

206-00000  
 

108.000

CY  

2.39000 258.12108.000

0.00

1385 STRUCTURE BACKFILL (CLASS 1) 664.000

0.000

206-00100  
 

664.000

CY  

13.53000 8,983.92664.000

0.00

1390 STRUCTURE BACKFILL (CLASS 2) 19.000

0.000

206-00200  
 

19.000

CY  

3.03000 57.5719.000

0.00

1395 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

631.000

0.000

206-00315  
 

631.000

CY  

25.68000 16,204.08631.000

0.00

1400 *DRILLED CAISSON (24 INCH) 719.000

0.000

503-00024  
 

719.000

LF  

52.37000 37,654.03719.000

0.00

1405 *DRILLED CAISSON (36 INCH) 108.500

0.000

503-00036  
 

108.500

LF  

83.97000 9,110.75108.500

0.00

1410 SLOPE AND DITCH PAVING (SPECIAL) 105.900

0.000

507-00700  
 

105.900

CY  

392.59000 41,575.28105.900

0.00

1415 *BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

3,501.43000 3,501.431.000

0.00

1420 BRIDGE EXPANSION DEVICE (0-4 INCH) 120.000

0.000

518-01004  
 

120.000

LF  

114.75000 13,770.00120.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LU 

1425 CONCRETE CLASS D (BRIDGE) 1,110.000

0.000

601-03040  
 

1,110.000

CY  

364.84000 404,972.401,110.000

0.00

1426 CONC CL D (BRIDGE) PRICE REDUCTION 0.000

0.000

601-03040  
 

0.000

CY  

1.00000 0.000.000

0.00

1430 *CONCRETE CLASS D (WALL) (SPECIAL) 160.000

0.000

601-03055  
 

160.000

CY  

537.69000 86,030.40160.000

0.00

1435 CONCRETE CLASS SF (SILICA FUME MODIFIED) 77.000

0.000

601-06040  
 

77.000

CY  

528.55000 40,698.3577.000

0.00

1440 *STRUCTURAL CONCRETE COATING 29,541.000

0.000

601-40301  
 

29,541.000

SF  

0.44000 12,998.0429,541.000

0.00

1445 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.36000 0.000.000

0.00

1446 STRUCT CONC COATING (ANTI-GRAF) 37,289.000

0.000

601-40302  
 

37,289.000

SF  

0.40000 14,915.6037,289.000

0.00

1450 *REINFORCING STEEL 66,615.000

0.000

602-00000  
 

66,615.000

LB  

0.40000 26,646.0066,615.000

0.00

1455 *REINFORCING STEEL (EPOXY COATED) 155,695.000

0.000

602-00020  
 

155,695.000

LB  

0.46000 71,619.70155,695.000

0.00

1460 *BRIDGE RAIL TYPE 10 (SPECIAL) 243.000

0.000

606-11005  
 

243.000

LF  

73.50000 17,860.50243.000

0.00

1465 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000

0.000

613-01075  
 

75.000

LF  

5.20000 390.0075.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LU 

1470 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 260.000

0.000

613-01200  
 

260.000

LF  

5.98000 1,554.80260.000

0.00

1475 *WIRING 0.010

0.000

613-10000  
 

0.010

L S 

100,456.72000 1,004.570.010

0.00

1480 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (100 WATT) 2.000

0.000

613-72100  
 

2.000

EACH

384.80000 769.602.000

0.00

1485 *PRESTRESSING STEEL WIRE OR STRAND 1,735.000

0.000

618-00002  
 

1,735.000

MKFT

20.85000 36,174.751,735.000

0.00

1795 F/A CONC ABUT SAW CUT 2,200.000

0.000

700-70035  
 

2,200.000

F A 

1.00000 2,200.002,200.000

0.00

1815 12 IN PLASTIC PIPE 260.000

0.000

619-50960  
 

260.000

LF  

26.92000 6,999.20260.000

0.00

1845 REM BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

25,375.00000 25,375.001.000

0.00

1846 REM BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

1890 TEXTURING BRIDGE DECK TINING 1,307.000

0.000

412-10010  
 

1,307.000

SY  

5.05000 6,600.351,307.000

0.00

CAT 898,924.440.00898,924.44CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE I-17-LV 

1490 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

25,375.22000 50,750.442.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE I-17-LV 

1495 STRUCTURE EXCAVATION 781.000

0.000

206-00000  
 

781.000

CY  

2.39000 1,866.59781.000

0.00

1500 STRUCTURE BACKFILL (CLASS 1) 630.000

0.000

206-00100  
 

630.000

CY  

13.53000 8,523.90630.000

0.00

1505 STRUCTURE BACKFILL (CLASS 2) 348.000

0.000

206-00200  
 

348.000

CY  

3.03000 1,054.44348.000

0.00

1510 FILTER MATERIAL (CLASS B) 19.000

0.000

206-00520  
 

19.000

CY  

36.89000 700.9119.000

0.00

1515 *DRILLED CAISSON (30 INCH) 115.000

0.000

503-00030  
 

115.000

LF  

83.06000 9,551.90115.000

0.00

1520 *DRILLED CAISSON (48 INCH) 265.000

0.000

503-00048  
 

265.000

LF  

139.71000 37,023.15265.000

0.00

1525 GEOGRID REINFORCEMENT 447.000

0.000

506-01020  
 

447.000

SY  

3.68000 1,644.96447.000

0.00

1530 STRUCTURAL STEEL (GALVANIZED) 1,616.000

0.000

509-00001  
 

1,616.000

LB  

2.42000 3,910.721,616.000

0.00

1535 *BRIDGE DRAIN (SPECIAL) 5.000

0.000

513-00690  
 

5.000

EACH

3,501.43000 17,507.155.000

0.00

1540 PEDESTRIAN RAILING (STEEL) 1,483.000

0.000

514-00200  
 

1,483.000

LF  

134.62000 199,641.461,483.000

0.00

1545 *CONCRETE SEALER 1,213.000

0.000

515-00400  
 

1,213.000

SY  

3.74000 4,536.621,213.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE I-17-LV 

1550 CONCRETE CLASS D (BRIDGE) 661.000

0.000

601-03040  
 

661.000

CY  

364.84000 241,159.24661.000

0.00

1555 CONCRETE CLASS D (WALL) 173.000

0.000

601-03050  
 

173.000

CY  

267.43000 46,265.39173.000

0.00

1560 *MASONRY VENEER 7,921.000

0.000

601-40000  
 

7,921.000

SF  

11.44000 90,616.247,921.000

0.00

1565 *STRUCTURAL CONCRETE COATING 14,357.000

0.000

601-40301  
 

14,357.000

SF  

0.44000 6,317.0814,357.000

0.00

1570 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.36000 0.000.000

0.00

1571 STRUCT CONC COATING (ANTI-GRAF) 29,885.000

0.000

601-40302  
 

29,885.000

SF  

0.40000 11,954.0029,885.000

0.00

1575 *REINFORCING STEEL 49,806.000

0.000

602-00000  
 

49,806.000

LB  

0.40000 19,922.4049,806.000

0.00

1580 *REINFORCING STEEL (EPOXY COATED) 163,850.000

0.000

602-00020  
 

163,850.000

LB  

0.46000 75,371.00163,850.000

0.00

1585 *1-1/2 INCH ELECTRICAL CONDUIT 655.000

0.000

613-00150  
 

655.000

LF  

12.48000 8,174.40655.000

0.00

1587 3/4 IN ELEC COND (P) 150.000

0.000

613-01075  
 

150.000

LF  

5.20000 780.00150.000

0.00

1590 *2 INCH ELECTRICAL CONDUIT 550.000

0.000

613-00200  
 

550.000

LF  

11.10000 6,105.00550.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE I-17-LV 

1595 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,340.000

0.000

613-01150  
 

1,340.000

LF  

6.24000 8,361.601,340.000

0.00

1600 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 615.000

0.000

613-01200  
 

615.000

LF  

5.98000 3,677.70615.000

0.00

1605 *WIRING 0.030

0.000

613-10000  
 

0.030

L S 

100,456.72000 3,013.700.030

0.00

1610 *LUMINAIRE FLUORESCENT (TUNNEL) 24.000

0.000

613-12000  
 

24.000

EACH

936.00000 22,464.0024.000

0.00

1615 *RECESSED LIGHT (SPECIAL) 31.000

0.000

613-15200  
 

31.000

EACH

626.08000 19,408.4831.000

0.00

1620 BRIDGE GIRDER AND DECK UNIT (130 FEET TO 135 FEET) 1.000

0.000

628-00130  
 

1.000

EACH

123,426.29000 123,426.291.000

0.00

1625 BRIDGE GIRDER AND DECK UNIT (215 FEET TO 220 FEET) 1.000

0.000

628-00215  
 

1.000

EACH

284,790.55000 284,790.551.000

0.00

1805 F/A MODIFY BASE PLATES 687.500

0.000

700-70131  
 

687.500

F A 

1.00000 687.50687.500

0.00

1905 ADDED ITEM (LUMP SUM)/ BOND BREAKER 1.000

0.000

900-00014  
 

1.000

L S 

950.00000 950.001.000

0.00

1910 ADDED ITEM (LUMP SUM)/ LIGHT HANGERS 1.000

0.000

900-00014  
 

1.000

L S 

917.17000 917.171.000

0.00

1915 ADDED ITEM (LUMP SUM)/ DOWNSPOUT PAINT 1.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 1,650.001.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE I-17-LV 

1920 ADDED ITEM (LUMP SUM)/ CONDUIT COVERS 1.000

0.000

900-00014  
 

1.000

L S 

6,324.00000 6,324.001.000

0.00

1955 ADDED ITEM (LUMP SUM)/ PED BRDG FENCE 1.000

0.000

900-00014  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00

1980 ADDED ITEM (EACH)/ PED BRDG LIGHT COVERS 31.000

0.000

900-00007  
 

31.000

EACH

194.50000 6,029.5031.000

0.00

CAT 1,327,827.480.001,327,827.48CURRENT AMT0302 $ $ $

CAT NO0303 WALL I-17-A 

1630 *DRILLED CAISSON (36 INCH) 662.000

0.000

503-00036  
 

662.000

LF  

83.97000 55,588.14662.000

0.00

1635 STRUCTURAL STEEL (GALVANIZED) 5,054.000

0.000

509-00001  
 

5,054.000

LB  

2.42000 12,230.685,054.000

0.00

1640 CONCRETE CLASS D 36.000

0.000

601-03000  
 

36.000

CY  

889.58000 32,024.8836.000

0.00

1645 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.40000 0.000.000

0.00

1646 REINF STEEL (EPOXY) 3,289.000

0.000

602-00020  
 

3,289.000

LB  

0.46000 1,512.943,289.000

0.00

1650 *FENCE CONCRETE (SOUND BARRIER) 220.000

0.000

607-15000  
 

220.000

SF  

35.07000 7,715.40220.000

0.00

1650 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11932-BID    ESTIMATE RUN

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 WALL I-17-A 

1650 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1650 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1650 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1650 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1650 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1655 FENCE CONCRETE (SOUND) (INSTALL ONLY) 6,435.000

0.000

607-15015  
 

6,435.000

SF  

3.78000 24,324.306,435.000

0.00

1751 STRUCT CONC COATING (ANTI-GRAF) 14,884.000

0.000

601-40302  
 

14,884.000

SF  

0.40000 5,953.6014,884.000

0.00

1855 STRUCT CONC COATING 374.000

0.000

601-40301  
 

374.000

SF  

0.44000 164.56374.000

0.00

1860 STRUCT CONC COATING (ANTI-GRAF) 374.000

0.000

601-40302  
 

374.000

SF  

0.80000 299.20374.000

0.00

CAT 139,813.700.00139,813.70CURRENT AMT0303 $ $ $

CAT NO0304 WALL I-17-D 

1660 *DRILLED CAISSON (36 INCH) 1,500.000

0.000

503-00036  
 

1,500.000

LF  

83.97000 125,955.001,500.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0304 WALL I-17-D 

1665 STRUCTURAL STEEL (GALVANIZED) 1,862.000

0.000

509-00001  
 

1,862.000

LB  

2.42000 4,506.041,862.000

0.00

1670 CONCRETE CLASS D 9.000

0.000

601-03000  
 

9.000

CY  

889.58000 8,006.229.000

0.00

1675 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.40000 0.000.000

0.00

1676 REINF STEEL (EPOXY) 668.000

0.000

602-00020  
 

668.000

LB  

0.46000 307.28668.000

0.00

1680 *FENCE CONCRETE (SOUND BARRIER) 28,340.000

0.000

607-15000  
 

28,340.000

SF  

35.07000 993,883.8028,340.000

0.00

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11932-BID    ESTIMATE RUN

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 WALL I-17-D 

1680 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1835 ADDED ITEM (LUMP SUM)/ COLUMN EXTENTION 1.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

1865 STRUCT CONC COATING 42,941.000

0.000

601-40301  
 

42,941.000

SF  

0.44000 18,894.0442,941.000

0.00

1870 STRUCT CONC COATING (ANTI-GRAF) 46,252.000

0.000

601-40302  
 

46,252.000

SF  

0.80000 37,001.6046,252.000

0.00

CAT 1,190,053.980.001,190,053.98CURRENT AMT0304 $ $ $

CAT NO0305 WALL I-17-E 

1685 *DRILLED CAISSON (36 INCH) 1,385.000

0.000

503-00036  
 

1,385.000

LF  

83.97000 116,298.451,385.000

0.00

1690 STRUCTURAL STEEL (GALVANIZED) 1,862.000

0.000

509-00001  
 

1,862.000

LB  

2.42000 4,506.041,862.000

0.00

1695 CONCRETE CLASS D 17.000

0.000

601-03000  
 

17.000

CY  

889.58000 15,122.8617.000

0.00

1700 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.40000 0.000.000

0.00

1701 REINF STEEL (EPOXY) 1,451.000

0.000

602-00020  
 

1,451.000

LB  

0.46000 667.461,451.000

0.00

1705 *FENCE CONCRETE (SOUND BARRIER) 21,306.000

0.000

607-15000  
 

21,306.000

SF  

35.07000 747,201.4221,306.000

0.00
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PCN: 11932-BID    ESTIMATE RUN

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 WALL I-17-E 

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1705 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1875 STRUCT CONC COATING 31,436.000

0.000

601-40301  
 

31,436.000

SF  

0.44000 13,831.8431,436.000

0.00

1880 STRUCT CONC COATING (ANTI-GRAF) 33,078.000

0.000

601-40302  
 

33,078.000

SF  

0.80000 26,462.4033,078.000

0.00

CAT 924,090.470.00924,090.47CURRENT AMT0305 $ $ $
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0306 WALL I-17-C 

1710 STRUCTURE EXCAVATION 3,158.000

0.000

206-00000  
 

3,158.000

CY  

2.39000 7,547.623,158.000

0.00

1715 STRUCTURE BACKFILL (CLASS 1) 2,393.000

0.000

206-00100  
 

2,393.000

CY  

13.53000 32,377.292,393.000

0.00

1720 FILTER MATERIAL (CLASS B) 126.000

0.000

206-00520  
 

126.000

CY  

36.89000 4,648.14126.000

0.00

1725 GEOGRID REINFORCEMENT 721.000

0.000

506-01020  
 

721.000

SY  

3.68000 2,653.28721.000

0.00

1730 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 63.000

0.000

507-00100  
 

63.000

CY  

198.43000 12,501.0963.000

0.00

1735 STRUCTURAL STEEL (GALVANIZED) 12,429.000

0.000

509-00001  
 

12,429.000

LB  

2.42000 30,078.1812,429.000

0.00

1740 CONCRETE CLASS D (WALL) 848.000

0.000

601-03050  
 

848.000

CY  

267.43000 226,780.64848.000

0.00

1745 *STRUCTURAL CONCRETE COATING 13,962.000

0.000

601-40301  
 

13,962.000

SF  

0.44000 6,143.2813,962.000

0.00

1750 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.36000 0.000.000

0.00

1752 STRUCT CONC COATING (ANTI-GRAF) 26,758.000

0.000

601-40302  
 

26,758.000

SF  

0.40000 10,703.2026,758.000

0.00

1755 *REINFORCING STEEL 56,400.000

0.000

602-00000  
 

56,400.000

LB  

0.40000 22,560.0056,400.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0306 WALL I-17-C 

1760 *REINFORCING STEEL (EPOXY COATED) 11,310.000

0.000

602-00020  
 

11,310.000

LB  

0.46000 5,202.6011,310.000

0.00

CAT 361,195.320.00361,195.32CURRENT AMT0306 $ $ $

CAT NO0307 WALL I-17-H 

1950 FENCE CONC (SOUND) FURNISH ONLY 17,032.000

0.000

607-15000  
 

17,032.000

SF  

29.00000 493,928.0017,032.000

0.00

1950 MATERIAL ALLOWANCE 607C FENCE-WOOD 0.000

0.000DOL 

1.00000 0.000.000

0.00

1950 MATERIAL ALLOWANCE 607C FENCE-WOOD 0.000

0.000DOL 

1.00000 0.000.000

0.00

1950 MATERIAL ALLOWANCE 607C FENCE-WOOD 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 493,928.000.00493,928.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1765 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

108,389.45000 0.000.000

0.00

1766 FIELD OFFICE (CL 2) 1.000

0.000

620-00002  
 

1.000

EACH

143,914.45000 143,914.451.000

0.00

1770 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

85,376.72000 85,376.721.000

0.00

1775 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,991.21000 1,991.211.000

0.00
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PCN: 11932-BID    ESTIMATE RUN 02/04/2004

PROJECT: SP 0252-306                   ESTIMATE NO: 0039

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1790 F/A FURNISH TRAILER MAINTENANCE 5,560.500

0.000

700-70080  
 

5,560.500

F A 

1.00000 5,560.505,560.500

0.00

CAT 236,842.880.00236,842.88CURRENT AMT0400 $ $ $

$23,259,491.439,507.27$23,259,491.43$CURRENT AMTPROJECT TOTAL


